

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PR&RD Department– Krishna District – Repairs and additional accommodation of District level cyclone monitoring cell at Vijayawada in Krishna District - Extension of agreement time – Granted – Orders - Issued

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT ( PROGS.III ) DEPARTMENT**

G.O.Rt.No. 103

Dated:20-01-2012  
Read the following:-

Ref: From the Chief Engineer (PR) Hyd.  
Lr.No.AEE8/CE(PR)/Cyclone monitoring cell/KRSN/2011-12 dated  
27.12.2011

\*\*\*\*\*

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 31.3.2012 (for 196 days) for the work Repairs and additional accommodation of District level cyclone monitoring cell at Vijayawada, Krishna District without imposing penalty for delay in execution of work due to entrustment of additional work.

2. The Chief Engineer (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; [www.ap.gov.in](http://www.ap.gov.in) /goir.

**( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**C.R.BISWAL**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer,Panchayat Raj, STGN Bhavan , Errum –Manjzil, Hyderabad  
The Superintendent Engineer (PR), Machilipatnam  
The District Treasury Officer, Krishna District at Machilipatnam  
The Accountant General, AP, Hyderabad  
Copy to  
PS to M (PR&RWS)  
P.S. to Principal Secretary to Government ( PR )  
SF/SC

//FORWARDED::BY ORDER//

**SECTION OFFICER**